

Milestones: (14)**Project Start:**

1/6/2026

Define Phase
Measure Phase
Analyze Phase
Improve Phase
Control Phase

Completion Dates: (15)

1/20/2026
2/3/2026
2/17/2026
3/3/2026
3/10/2026

Project**Completion:**

3/10/2026

Expected Business Benefits: (16)

	Hard Cost
	Soft Cost
	Revenue
	Speed
	Compliance
	Intangible

Quantify

1-Time	Annual
	reduced member turnover rate
	Increased retention maintains annual dues contribution

Explanation

Soft Cost: Reduced recruitment burden and leadership transition strain due to improved retention stability

Revenue: Improved retention leads to sustained dues revenue and increased financial stability for chapter programming

Team Members: (17)

Natalie Storz, Giulia Padoan, Shannon (chapter advisor), Abby Abrahamson

Expected Resource Needs (Internal/External): (18)

Access to membership records
Member survey tool
limited time commitment from chapter leadership

Risk Assessment: (19)

Limited historical data
Leadership turnover during implementation period
Resistance to change

Prepared By: (20)

Natalie Storz

Date (Last Revision): (21)

3/10/26